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Work plan
	Area of word
	Time

	1. Complete development of new technologies for IDP-3.2 (AD #3)
	

	a. Protocol to query the RRD ontology
	October 2008

	b. WSDL specification of protocols
	October 2008

	c. New Manage Domain Protocols
	October 2008

	d. Local Domain Discovery Protocol
	October 2008

	e. Generic Payment Interface
	October 2008

	2. Extend Chillout for IDP-3.2 (AD #7)
	

	a. Extension of reference software for
	October 2008

	i. Core Library
	

	ii. Auxiliary Library
	

	iii. Applications
	

	b. Support for hardware-based security (TCP/TPM, USB keys)
	TBD

	c. Review the Chillout architecture to support non-DMP technologies (media, transport mechanisms such as p2p etc.)
	October 2008

	3. Demonstration software for IDP-3.2 AD #7 (or AD #10) for
	

	a. Media Streaming MAF
	October 2008

	b. Others
	

	4. Development of conformance bitstreams for AD #8
	October 2008

	5. Proposal of DMP technologies and solutions to standards bodies
	

	a. MPEG eXtensible Middleware
	October 2008

	b. Media Value Chain Ontology
	October 2008

	6. Experiments with Chillout-enabled applications
	

	a. BRYVAC
	TBD

	7. Promotion of DMP
	

	a. The WIM TV trial at Beijing Olympics (dmp1134)
	August 2008

	8. Engage with other organisations to further DMP goals
	

	a. Kendra
	

	b. MPEG (WIM TV)
	October 2008

	c. dmin.it (p2p iDRM)
	October 2008

	d. DirectFB
	October 2008

	9. Establish DMP infrastructure
	

	a. Content Registration Authority
	October 2008

	b. Device Certification Authority
	TBD


